




**Dr. A.V. Baliga  
Memorial Trust**

# Project progress update

Project: Maitri "Cohort 3"

District: Katihar (Bihar)  
Dr A V Baliga Memorial Trust  
(Bihar)




educate girls




# Overview of Project

The project is supported by Educate Girls and dedicated to 'Out Of School Girls' (OOSG). It has four stages: (1) Identification of OOSG, (2) Enrollment, (3) Follow-up, and (4) Retention. The project is committed to identifying 35,000 OOSG in 1,279 villages of Barsoi, Balrampur, Manihari, Mansahi, Korha, Amdabad, Azamnagar, and Kadwa in Katihar, Bihar. All processes are divided into quarters (3 months) and started in March 2023, with completion expected by March 2025. The door-to-door survey is the process for identifying OOSG, and D2D contact is used to acknowledge who is ready for enrollment with proper documents and who requires support to prepare for enrollment.


## Process flow chart




## Process for quality assurance



# Project Update



# Target VS Achievement



**Block  
Coverage**


**Panchayat  
Coverage**

**Village  
Coverage**



**OOSG  
Identification**

**Total  
Enrolment**


# Retention status of enrolled girls



Retention status of enrolled girls



Absent from school 1-7 days



Absent from school <7 days

# Challenges

01

Selection of a Field Coordinator

02

Geographical challenges

03

Natural Challenges



05

Stakeholders level Challenges

04

Community level challenges

# Solution

S

0



1

Selection of FCs in a buffer pool for backup in case of dropout

02



Due to geographical challenges, we changed our strategy of work. We initiated intensive identification and enrollment in hard-to-reach areas on a priority basis. We are committed to remaining in these villages until our work is fully completed.

03



As we know, Katihar district is flood-prone, and 70% of our project area is severely affected by floods, making it difficult for our team to access these villages. We have identified unaffected villages where the number of out-of-school girls (OOSG) is significant, and our team is actively working there.

04



A letter of support for our team has been issued by the BDO/BEO, and we have begun engaging stakeholders in our activities such as 'Prabhat Pheri, rallies, community meetings, parent meetings, and door-to-door contacts. These activities are highly impactful in raising community awareness. Because the community was unaware of the importance of education, our team was facing challenges due to their unsupportive behavior. .

## Process of our work and impact

01

### Our Objective

Identification of 35000 OOSG from 8 blocks of Katihar District, and enrollment 12000 out of 35000.

02

### Our Progress

The Baliga Trust has enrolled identified Out of School Girls and meet the 101% of target, and 8479 enrolment has been done out of total identification, and we are trying to more enrollment with a focus on retention as well.

03

### Output Created

A total number of enrolment is 9639 (Boys 1160). Meeting with DM/DEO/SDO/BDO and BEO is on a weekly basis with progress of the project. Meeting with stakeholders' awareness activities are in progress.

04

### Our Impact

People who were completely unwilling to enroll their daughters and send them to school, and even the boys who were not attending school and were engaged in household chores, have started becoming aware through our efforts and community awareness activities. They have begun enrolling their daughters and sending them to school daily. As a result of our efforts, the boys in these villages, inspired by the girls, have also started attending school. Consequently, the teachers who previously hesitated to enroll these children, claiming they would never come to school, are now cooperating and acknowledging that our efforts have significantly helped; otherwise, these children would never have attended school. "We had all tried our best and had nearly given up."





Md Mamoon Reza  
village-palodhanga  
D2D Contact karte huye

2023-9-22 10:08



# PHOTO GALLERY



नामांकन के लिए फोटो बनवाने के लिए  
बच्ची का फोटो लेते हुए पाजरी

2023-11-22 11:02

# Meet our Champions



Md. Akil



Amit Kumar



Rahul  
Kumar



Manish Bosak



Md Mamun Reza



Nitesh Kumar



Basant  
Kumar  
Bosak



Govind  
Kumar  
Daswan



Jyotish  
Kumar  
Mandal



Manish Kumar  
Ray



Pritam Kumar  
Ray



Raju  
Kumar  
Nuniya



Ravi  
Kumar



Shankar  
Singh



Sagar  
Kumar



Sohail Raaz

**Thank you**  
**Team Baliga Trust**  
**Katihar, Bihar**